
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES
1 2

2. AMENHMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REOUtSITIONIPURCHASE REQ. NO. 5. PROJECT NO (if applicable.)

M0001 12/19/2013 ADM-14-0051

6. ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (If other than Item 6) CODE

US NRC - HQ
DIVISION OF CONTRACTS

8. NAME AND ADDRESS OF CONTRACTOR (No.. street, county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.

OTIS ELEVATOR COMPANY

10 FARM SPRINGS RD rB. DATED (SEE ITEM 11)

FARMINGTON CT 060322577

• 10A. MODIFICATION OF CONTRACT/ORDER NO.
x NRC-HQ-13-C-10-0036

1OB. DATED (SEE ITEM 13)

CODE' 001534676 FACILITY CODE 05/10/2013
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

F1 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers F] is extended, F- is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended . by one of the following methods: (at By completing

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $207, 936. 00

See Schedule
13. THIS ITEM ONLY APPUES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
appropriation date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X FAR 52.217-9 Option to Extend the Term of the Contract

E. IMPORTANT: Contractor DX is not. H is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

NRC-I-Q-13-C-10-0036

NRC Contracting Officer's Representative: Randy Davis, email: randall.davis@nrc.gov

phone: 301-415-0034

Contractor POC: Craig Norman, email: craig.norman@otis.com; phone: 301-324-4187; cell:

301-748-7877; Otis Line: 1-800-233-6847; address: 5000 Philadelphia Way STE H, Lanham, MD

20706

LIST OF CHANGES:

Reason for Modification : Exercise an Option and revise Article C.15

Period Of Performance End Date changed from 2013-12-31 00:00:00 to 2014-12-31 00:00:00

Continued ...
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt)

DONNA BERKOWITZ

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 1i 16C. DATE SIGNED

~l~L ~4 A4~ 12/19/2013
(Signature of person authorized to sign)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SUNSI REVIEW COMPLETE" DEC 2 7 2013

W1500CWPLATE - ADMODI



REFERENCE NO. OF DOCUMENT BEING CONTINUED AGE OF

CONTINUATION SHEET NRC-HQ-13-C-10-0036/M0001 E O

NAME OF OFFEROR OR CONTRACTOR

OTIS ELEVATOR COMPANY

ITEM NO. SUPPLIES/SERVICES QUANTITY UNITý UNIT PRICE [ AMOUNT

(A) (B) (C) (D) (E) (F)

Total Amount for this Award: $972,467.06
Obligated Amount for this Modification:
$207,936.00
New Total Obligated Amount for this Award:
$327,059.06

Article C.15 is revised to remove Harry Cepura as
the Contracting Officer's Representative and to
add Randy Davis.
Period of Performance: 06/01/2013 to 12/31/2014

Change Item 09500 to read as follows(amount shown
is the total amount):

09500 Commercial Unexercised Ceiling as of 10/1/2013 0.00
Amount: $645,408.00(Option Line Item)
Anticipated Exercise DateOl/01/2014
Line Item Ceiling$645,408.00
Incrementally Funded Amount: $0.00

Delivery Location Code: NRCHQ

US NRC - HQ

DIVISION OF CONTRACTS

Amount: $645,408.00
Accounting Info:
0000-00000-RECON-00-000000-00-0-000-00000-0000
Funded: $0.00

Add Item 09501 as follows:

09501 Exercise Option year 1 for OWFN elevator 207,936.00

maintenance and repair contract.
Obligated Amount: $207,936.00

Delivery: 01/01/2014
Delivery Location Code: NRCHQ
US NUCLEAR REGULATORY COMMISSION-
MAIL PROCESSING CENTER
4930 BOILING BROOK PARKWAY

ROCKVILLE MD 20852 USA
Amount: $207,936.00
Accounting Info:
2014-X0200-FEEBASED-40-40D004-51-F-127-R0124-3220

Funded: $207,936.00

NSN 754001-152-8067 OPTIONAL FORM 336 ( )4-86

Syonsored by GSA
FAR (48 CFR) 53.110


